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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(X) - 

IOA. MODlFlCATlON OF CONTRACTIORDER NO. 

CODE 100016 FACILITY CODE 

(a) By completing Items 8 and 15, and returning one (I) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and data specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Page 2 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

NNM04AA02F 

10B. DATED (SEE ITEM 13) 

10-27-03 

13. THlS ITEM APPUES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

E. IMPORTANT: Contractor is not is required to sign this document and return 3 copies to the issuing office. 

(X) 

X 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, including solicItation/contract subjed matter where feasible.) 

A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyauthority) THE CHANGES SET FORTH IN rrEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM IOA. 

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, efc.) SET 
FORTH IN ITEM 14. PURSUANTTO THE AUTHORITY OF FAR43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

Clause 52.243-2 Changes Cost Reimbursement and FAR 43.103a 
D. OTHER Specify type of modification and authority) 

Provisional 
Estimated Cost Neqotiated Cost Contract Value Allotted Fundinq 

Previous Contract Total $ 22,738,363 $ 95,127,664 $ 11 7,866,027 $ 11 3,793,112 
This Modification $ 0 $ 1,260,436 $ 1,260,436 $ 0 
Revised Contract Total $ 22,738,363 $ 96,388, I00 $ I 1  9,126,463 $ 11 3,793,112 

Except at provided herein. all terms and conditions of the document referenced In Item 9A or 10A, as heretofore changed, remains unchanged and in full forw and effect. 
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15B. CONTRACTOR/OFFEROR 115C. DATE SIGNED 

Harry 6. Craig 
Contracting Officer 
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 PREVIOUS EDITION UNUSABLE Computer Generated Prescribed by GSA 

FAR (48 CFR) 53.243 

ORtGlNAL SlGNED I3-y 
BY 

(Signature of Contracting Officer) 
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Contract NNM04AA02F 
Modification No. 061 
Page 2 of 2 

I. The purpose of this modification is to incorporate the requirements of Project 
Change Proposals (PCP) 881 839G entitled "Production Processing Facility 
Modifications - Construction of Facilities Line ltem 367 - Rehab and Modify 
Building 420 Cells 1 & 2 - Construction and Supervision, lnspection and 
Engineering Services Effort." 

11.  Section B. Clause 6.2, Paragraph (b) Construction of Facilities (CoF), is hereby 
revised to increase the Negotiated Cost and Contract Value by $1,260,436 for PCP 
B81839G. The new totals for Negotiated Cost and Contract Value for this paragraph 
are shown on the attached 8-1 page. 

Ill. Section J, Attachment 5-4, CoF Projects - Modification and Construction of Real 
And Installed Property, Line ltem 367 - Rehab and Modify Building 420 Cells 1 & 2 
is hereby revised to add the Construction and Supervision, Inspection and 
Engineering Services (SI ES) effort. 

IV. Section J, Attachment J-8, Small Business and Small Disadvantaged Business is 
amended to increase the FY06 Estimated Subcontract $ to be Committed by 
                    

IV. The following pages of the contract are revised as appended, and made an 
inseparable part hereof. 

Revised Pages 
B-I , B- 1 A, J-4-3 and J-8-11 

V. This modification consists in its entirety of Standard Form 30, page 2 and 3, and 
the revised pages listed in paragraph IV above. 

VI. In consideration of the modification agreed to herein as complete equitable 
adjustment of all claims arising out of or attributable to the issuance of the 
change(s) and/or contractor proposal(s) listed below, the contractor hereby 
releases the Government from any and all liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to 
said contract change(s) and/or contractor proposal(s), andlor for such additional 
obligation as may be required by this modification 

Contract Chanqe Identification Contract Proposal Number 

CCBD ET3-00 , Dated PCP B81839G (06MOU0644), PClN 
071 372, Dated 06/22/06 

(b)(4)



Contract NNM04AA02F 
Modification No. 06 1 

SECTION B 

SUPPLES OR SERVICES AND PRICES/COSTS 

B.l BRlEF DESCRIPTION OF W O X  

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services 
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise do 
all things necessary to, or incident to, performing and providing the following items of work: 

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract by 
providing Government furnished property and the acquisition of other property for use as needed as 
further described in Attachment J- 1. 

(End of clause) 

ESTIMATED COST FOR FACILITIES 

The total estimated cost for complete performance of this contract for each category is stated 
below. This is a cost reimbursable contract only and therefore the Government shall not pay the 
Contractor a fee for performing this contract. 

(a) Space Flight, Control and Data Communications (SFC&DC) 

Provisional Cost Negotiated Cost Contract Value 

Previous $ -0- $ 70,965,519 $ 72,729,680 
This Mod $ 1,764,161 $ -0- $ -0- 

Total $ 1,764,161 $ 70,965,519 $ 72,729,680 

(b) Construction of Facilities (CoF) 

Negotiated Cost Contract Value 

Previous 
This Mod 

Total 

(c) Construction of Facilities (CoF) Environmental Studies 

Negotiated Cost Contract Value 

Previous 
This Mod 

Total 



Contract NNM04AA02F 
Modification No. 061 

(d) Hunicane Katrina Recovery - Real Property 

Provisional Estimated Cost Ne~otiated Cost 

Previous $ 4,064,987 $ 2,441,754 
ThisMod $ -0- $ -0- 

Total $ 4,064,987 $ 2,441,754 

Contract Value 

(e) Hunicane Katrina Recovery - Programmatic 

Provisional Estimated Cost Negotiated Cost Contract Value 

Previous $ 7,767,315 $ 2,257,685 $ 10,025,000 
This Mod $ -0- $ -0- $ -0- 

Total $ 7,767,315 $ 2,257,685 $ 10,025,000 

(f) Hurricane Katrina Recovery - Response and Recovery 
- 

Provisional Estimated Cost Negotiated Cost Contract Value 

Previous $9,141,900 $ -0- $9,141,900 
This Mod $ -0- $ -0- $ -0- 

Total . $ 9,141,900 . $ -0- $9,141,900 

Recapitulation of Total Contract Value $ 119,126,463 



Contract NNM04AA02F 
Modification No.037 

Line Facility 
Item Project 
No. Description 

363 Rehab and Modify Final 
,,, ,, Assembly Position 3 
(65% Dcsign) 

364 Rehab and Modify Final 
,,, hignl Assembly Position 4 
(65% Design) 

365 Rehab and Modify Intertank ,, ,,, Position 3 
(65% Design) 

366 Rehab and Modify Cell A ,, ,, Close Out Area 
(65% Design) 

(SIES) 

367 Rehab and Modify Building 
(,, 

420, Cells 1 & 2 
(65% Design) 

(SIES) 

3 68 Rehab and Modify 103 for 
New Gun/ Proportioner 

2006D FY 06 CoF Project - Design 
and Site Investigation 
Install Closed Loop Chilled 
Water System (103) Phase 11 
(Line Item 3 3 8) 

Estimated 
Design 
Costs 

Estimated Estimated 
Estimated Site Estimated. Construct. 

Construction Investigation Estimated Construct. Completion 
& SlES Costs & Studies G&A Cost Start Date - Date 

            Oct 2005 Nov 2006 
            

            Oct 2005 Nov 2006 
            

          Dec 2005 Nov 2006 
            

            Dec 2005 Nov 2006 
            

                 July 2006 April 2007 

            Nov 2005 Nov 2006 
            
               July2006 July2007 

            Oct 2005 Mar 2007 
            

            Dec 2005 Mar 2007 

(b)(4)





Contract NNM04AA02F 
. *  Modification No. 061 

b. We assist in conducting annual training courses in selling for small/small disadvantaged & 
women-owned business concerns throughout the South East region. This effort is in 
conjunction with the Gulf South Minority Supplier Development Council, other major local 
corporations and government agencies. 

c. Lockheed Martin Corporation is listed in the Louisiana Corporate Directory, which is published 
by the Gulf South Minority Supplier Development Council. This directory lists the many 
products and services that we purchase, and lists the key people to contact in the purchasing 
organization, including the Small Business Administrator. 

d. The lobby receptionists at MAF have been instructed that the Small Business Administrator is 
available to assist all first-time callers. These callers are counseled regarding the extent of our 
purchases of the product or service offered, information about the Space Shuttle Program, and 
are personally introduced to the proper buyer. This procedure saves valuable time for the 
seller, as well as for Lockheed Martin Corporation. 

H. PROJECTED SUBCONTRACT GOALS 
Goals for subcontracting with SmalllSmall Disadvantaged & Women-Owned Small Business concerns are 
hereby identified by fiscal year for the Facility Contract NNM04AA02F. 

Goals for Estimated Subcontract Dollars Remaining to be Committed 

Estimated 
Subcontract $ to Small Business Small Disadvantaged 
                                                s Goals 

FY04                                       

FY05                                            
FY05 Calculafions incfude PCP B90420, 

B90418andB90424 effort 

FY06                                               
FY06 Calculations indudes PCP's , B904 18, 

~90426.~90430; 690433, and B81890 

NOTES: (1) Goals based on subcontract dollars for NNMO4AAO2F for projects/effort. Utilities 
are not included. 

(2) Small Business Goal includes Small Disadvantaged and Small Disadvantaged 
includes Small Woman-owned. 

(b)(4)

(b)(4)

(b)(4)


